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eVA Interface and Integration Design Team – Import/Export Group 
 

Meeting Minutes 
October 23, 2003 

 
Opening:   
A meeting of the eVA import/export interface workgroup was called to order at 10:00 AM on 
10/23/2003 in Richmond. 
  
Present:   
 
Debbie Adams, DMV (phone) Maria Hatcher, DGS 

Eugene Anderson, DGS/DPS Cheryl Kimball, DOLI/DCR (phone) 

Regina Baxter, SVTC (phone) Andy Kmett, VCE (phone) 

Jan Bond, DGS/DPS Marion Lancaster, DGS 

Richard Brough, DSS Parvin Mirshahi, DGS 

Chris Childress, DOLI (phone) Jim Roberts, DMHMRSAS (phone) 

Martha Freeland, DMV (phone) Kim Rudisill, DEQ 

Andria Gregory, NVTC (phone) Dana Smith, VITA (phone) 

Julie Hamilton, ESH (phone)  

 
A. Approval of Agenda 

The informal agenda: 
1 – Implementation Status 
2 – New Work 
3 – Agencies Status 
4 – Policy Questions 
 

B. Approval of Minutes 
Previous meeting minutes reviewed.   

 
C. Issues 
 

Open Issues 
 

Closed Issues 
 

D. New Business 
 

1.   Implementation Status 
Nothing to report.  
 

2. New Work.  
Nothing to report. 

 
3. Production Status  

DGS –  
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• HOLDING TANK - Maria gave an update on the status of the Functional 
Design document.  Draft of the document is being reviewed both by 
COVA and AMS management.   

• A draft of the email notification that will be sent to the agencies when 
Holding Tank orders fail to import into the eVA Data Warehouse was 
emailed to the group for review and feedback.   

• SCORE CARD - During a discussion of reporting needs, someone 
requested more information on the Score Card. 

 
There was concern of not knowing how the score card totals are 
calculated.  They felt if they had a better understanding of the "formula" 
they would be able to improve their totals.  Marion explained that the 
business requirements and the programming for the score card are 
complicated.  One complication is the combination of change orders and 
cancellations along with the rule that score card amounts are based on 
increases in spend that occurred in this fiscal year only.  Documentation 
on how to reconcile the scorecard is being finalized.  The documentation 
and reconciliation reports are going to be reviewed with the Account 
Executives and some "pilot" agencies first to determine if the material is 
sufficient for a wider audience.  Decisions are being made on where to 
post the material once finalized and who should have the ability to run 
the reconciliation reports.  It is not expected that each person with an 
eVA login will need that access. 
 
Eugene Anderson explained that in the short term, score card questions 
should be directed to Ron Bell.  In the longer term, the Account 
Executives will work with agencies on score card issues and how 
agencies can improve the totals on their score cards.  Agencies with 
question on how to improve their score cards should contact Eugene at 
(804) 786-1600 or their assigned Account Executive. 
 

• CHANGE ORDERS TO INACTIVE VENDOR – Maria tested sending an 
interface change orders to an inactive vendor.  The change order failed 
because the vendor could not be found.  Since a change order can only 
be routed to the same destination as of the original order (i.e., eMall or  
DGS Holding Tank), the order fails because it cannot be sent to the DGS 
Holding Tank if the original went to the eMall. 

  VDOT –  
• Representatives not present. 

DMAS –  
• Representatives not present.       

DSS –  
• Richard Brough had nothing new to report as far as automation of 

change orders.  His agency is looking at the possibility (preliminary 
discussions) of entering Pcard orders directly into their ERP system and 
importing into eVA.  Richard was reminded that the import interface only 
accepts confirming Pcard orders.  The reason only confirming Pcard 
orders can be sent in the import files is because for security reasons, the 
Pcard number is encrypted in Ariba, and encrypted information cannot 
be passed in the import file.  Jim Roberts from DMH shared with the 
group that a note is placed on the header of the confirming Pcard order 
imported for vendor to contact the buyer for Pcard number. 

DMME –  
• Representatives not present.   

ABC – 
• Representatives not present. 

DOLI – 
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• Chris Childress reported that the agency is getting ready to send their 
first change order either today or tomorrow. 

DEQ – 
• Kim Rudisill had nothing new to report.   

DCR –  
• Cheryl Kimball reported that she received no feedback from the agency 

concerning input for the Order Summary Export, Vendor Deleted Export 
or the Catalog Export interfaces. 

VATECH –  
• Representatives not present.   

UVA - 
• Debbie Adams had nothing new to report.   

VCU - 
• Representatives not present.   

DMHMRSAS–  
• Jim Roberts reported that SWVTC and SWVMHI went live with the 

interface this week.  There are three facilities left to be implemented in 
the Lynchburg area.  The facilities are Center Virginia Training Center 
(CVTC), Catawba Hospital and Piedmont Hospital. 

JMU –  
• Representatives not present.   

  ODU –  
• Representatives not present 

VCE –  
• Andy Kmett reported that user training for export interface was 

completed yesterday.  Expects to go live with the export interface next 
week. 

 
4. Agency General Status 

  DMV –  
• Martha Freeland reported that the agency is still applying Oracle patches 

to their ERP system.  Anticipates going live with the interface after the 
patches have been applied. 

• Martha is currently adding eVA vendor locations to their ERP. 
  VITA –  

• Dana Smith reported that the agency is still designing pages to get 
PeopleSoft orders ready to go to eVA interface flat file.  Pages have 
been completed to load eVA vendor locations. 

• A demo was given to the procurement staff on how the PeopleSoft 
interface pages will work. 

• Dana mentioned that Samy Sethuraman, the programmer working on the 
interface, may be removed from the project, if that happens, it will delay 
the implementation date.   If Samy is not removed from the project, 
expects to go live with the interface by the end of the year.   

• Dana explained that the current plan is to only import orders generated in 
their PeopleSoft system.  Initially does not plan to send orders for items 
purchased for other agencies, but it could change in the future. 

 
5. Policy Questions 

No new questions.   
 
 

The next weekly interface meeting will be held on Thursday, October 30, 2003 at DGS in the ISS 
9th floor conference room starting at 10:00 a.m.  Please be prepared to give your agency's status 
on the import interface effort and problems if any. 
 
Open Action Items 
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1. Find out if and how agencies will have access to the DGS Holding database. (Marion 
Lancaster) 

 
 05/29/2003 DGS is not planning on giving agencies access to the DGS Holding 
 database.  DGS is actively working with AMS on the design to load “holding tank” data 
 into the eVA data warehouse.  Agencies will then be able to access that information 
 through the normal data warehouse reporting process. 
 

 
Closed Action Items 

 
 
Prepared by Maria Hatcher 


